

U. S. DEPARTMENT OF COMMERCE  
National Oceanic and Atmospheric Administration  
National Marine Fisheries Service  
Southeast Fisheries Science Center

**Project Instructions**

**Date Submitted:**

**Platform:**

**Cruise Number:**

**Project Title:**

**Cruise Dates:** -

Prepared by: Field Party Chief Date:

Approved by: Lab Director Date:

Approved by: Dr. Bonnie Ponwith  
Director, SEFSC Date:

Approved by: Captain Anne K. Lynch, NOAA  
Commanding Officer  
Marine Operations Center - Atlantic Date:

Amendment to GU-14-04

SE Mammal Survey

June 26, 2014

The SE Mammal Survey was scheduled to depart June 1, 2014 to begin the SE Mammal Survey. Due to mechanical issues on GUNTER (rudder), the ship was forced to delay sailing until July 2, 2014. The survey will now be conducted per the following schedule:

July 2, 2014	Depart Pascagoula, MS
July 16, 2014	Arrive Key West, FL
July 18, 2014	Depart Key West, FL
July 31, 2014	Arrive Pascagoula, MS

The survey was originally scheduled for 54 DAS. The new schedule is for 29 DAS thus a loss of 25 DAS for the survey.

Anthony Martinez, Field Party Chief