



UNITED STATES DEPARTMENT OF COMMERCE

National Oceanic and Atmospheric Administration
NOAA Marine and Aviation Operations
Marine Operations Center - Pacific
2002 SE Marine Science Drive
Newport, OR 97365

19 April, 2013

MEMORANDUM FOR: Captain Wade J. Blake, NOAA
Commanding Officer, Marine Operations Center - Pacific

FROM: Commander Brian W. Parker, NOAA
Chief of Operations, Marine Operations Center - Pacific

SUBJECT: Amendment 1 to final project instructions, *Rainier*
RA-13-01.

Please amend the subject project instructions dated 01 April 2013, as follows:
(Please see included .pdf file)

APPROVED

DISAPPROVED

LET'S DISCUSS







UNITED STATES DEPARTMENT OF COMMERCE
National Oceanic and Atmospheric Administration
NATIONAL OCEAN SERVICE
Office of Coast Survey
Silver Spring, Maryland 20910-3282

April 19, 2013

MEMORANDUM FOR: Captain Wade J. Blake
Commanding Officer, Marine Operations Center - Pacific

  BROWN.MICHAEL.BLAZEK.
1063656620
2013.04.19 11:20:38 -04'00'

FROM: Jeffrey Ferguson
Chief, Hydrographic Surveys Division

SUBJECT RA-13-01 Change #1

Please see below for change information for RA-13-01 Project Instructions. This change was precipitated by the adjustment in DAS allocation in the FAP for this project.

This project is scheduled to begin on April 22th, 2013 and end on July 3rd, 2013.

54 DAS are scheduled for this project, 54 DAS are base funded in support of NOS, 0 DAS are program funded.

Operations / Project Itinerary

Itinerary will be based upon the ship's schedule and executed under the direction of the Commanding Officer. Every effort shall be made by the Commanding Officer to maximize the operational efficiency of assigned projects.

Leg 1: 4/22 - 5/3/2013; Newport, OR to Ketchikan, AK

Leg 2: 5/6 - 5/16/2013; Ketchikan, AK to Petersburg, AK

Leg 3: 5/20 - 5/31/2013; Petersburg, AK to Juneau, AK

Leg 4: 6/15 - 7/3/2013; Juneau, AK to Kodiak, AK